HAJU PAINTS SOLUTIONS

Mobile App Development Proposal

Executive Summary

HAJU Paints Solutions aims to revolutionize the paint industry in Kenya by developing a comprehensive digital platform that connects customers with high-quality paints and professional painting services. This proposal outlines the development of a mobile application ecosystem comprising a customer mobile app, painter registration portal, and admin management system.

1. Project Overview

Project Name: HAJU PAINTS SOLUTIONS Mobile App Platform

Project Duration: 6 months

Project Type: Mobile App Development with Web Admin Portal

Primary Objectives:

- Enable customers to purchase paints and book painting services remotely
- Create a platform for painters to register and manage their availability
- Implement seamless payment integration with M-Pesa
- Provide comprehensive customer support and feedback mechanisms
- Establish an efficient admin portal for business management

2. System Architecture

The HAJU Paints Solutions platform will consist of three main components:

2.1 Customer Mobile App (Angular Ionic)

- Cross-platform mobile application for iOS and Android
- User-friendly interface for paint selection and service booking
- Real-time notifications and order tracking
- Integrated payment gateway with M-Pesa

2.2 Admin Portal (Angular)

- Web-based administration dashboard
- User management and analytics
- Order processing and painter assignment
- Inventory management and reporting

2.3 Backend API System (Go)

- RESTful API architecture
- Database management with MySQL
- Third-party integrations (M-Pesa, Africastalking)
- Security and authentication protocols

3. Core Features

3.1 Customer Features

- **Paint Catalog:** Browse and purchase interior, exterior, and industrial paints
- **Service Booking:** Schedule professional painting services
- **Color Consultation:** Virtual color matching and recommendations
- **Order Tracking:** Real-time updates on paint delivery and service appointments
- **Payment Integration:** Secure M-Pesa payment processing
- **Customer Support:** Live chat, complaints, and feedback system
- **Order History:** Track past purchases and services

3.2 Painter Features

- **Registration Portal:** Professional painter onboarding
- **Availability Management:** Real-time status updates (available/engaged)
- **Job Assignments:** Receive and accept service requests
- **Earnings Tracking:** Monitor completed jobs and payments
- **Profile Management:** Update skills, certifications, and portfolio

3.3 Admin Features

- **Dashboard Analytics:** Sales, orders, and performance metrics
- **User Management:** Customer and painter account administration
- **Inventory Control:** Paint stock management and procurement
- **Order Processing:** Manage paint orders and service requests
- **Payment Management:** Track transactions and painter payments
- **Reporting:** Generate business intelligence reports

4. Technical Specifications

4.1 Frontend Technologies

- **Customer Mobile App:** Angular Ionic Framework
  - Cross-platform compatibility (iOS/Android)
  - Native device features access
  - Offline functionality capabilities
  - Push notification support
- **Admin Portal:** Angular Framework
  - Responsive web design
  - Material Design components
  - Real-time data updates
  - Advanced filtering and search

4.2 Backend Technologies

- **Server-Side:** Go Programming Language
  - High-performance HTTP server
  - Concurrent request handling
  - RESTful API architecture
  - JWT authentication and authorization
- **Database:** MySQL
  - Relational database management
  - Data integrity and consistency
  - Optimized query performance
  - Backup and recovery protocols

4.3 Third-Party Integrations

- **M-Pesa API:** Payment processing and transaction management
- **Africastalking SMS API:** Automated notifications and alerts
- **Google Maps API:** Location services and delivery tracking
- **Firebase:** Push notifications and real-time updates

5. System Flow Diagrams

5.1 Customer Order Flow

```
Customer Opens App → Browse Paint Catalog → Select Products → Add to Cart →
Choose Delivery Options → Payment via M-Pesa → Order Confirmation →
SMS Notification → Order Processing → Delivery Tracking → Order Completion
```

5.2 Service Booking Flow

Customer Requests Service → Select Service Type → Choose Date/Time →
System Finds Available Painters → Painter Assignment → Customer Notification →
Service Confirmation → Payment Processing → Service Completion → Feedback Collection

5.3 Painter Registration Flow

Painter Accesses Portal → Registration Form → Document Upload →
Admin Verification → Account Approval → Profile Creation →
Availability Settings → Job Matching → Service Delivery

5.4 Admin Management Flow

Admin Dashboard → Monitor Orders → Manage Inventory →
Process Payments → Assign Painters → Generate Reports →
Customer Support → System Maintenance

6. Development Timeline

Phase 1: Planning & Design (4 weeks)

- Requirements analysis and documentation
- UI/UX design for mobile app and admin portal
- Database schema design
- API specification documentation
- Project setup and development environment

Phase 2: Backend Development (6 weeks)

- Database implementation and configuration
- RESTful API development
- Authentication and authorization system
- M-Pesa payment integration
- SMS notification system
- Testing and documentation

Phase 3: Frontend Development (8 weeks)

- Customer mobile app development
- Admin portal development
- API integration and testing
- UI/UX implementation
- Cross-platform compatibility testing

Phase 4: Integration & Testing (4 weeks)

- System integration testing
- Security testing and vulnerability assessment
- Performance optimization
- User acceptance testing
- Bug fixes and improvements

Phase 5: Deployment & Launch (2 weeks)

- Production environment setup
- App store submission (iOS/Android)
- Admin portal deployment
- User training and documentation
- Go-live support

7. Budget Estimate (Kenya Shillings)

7.1 Development Costs

Component	Cost (KSH)
Backend Development (Go + MySQL)	800,000
Customer Mobile App (Angular Ionic)	900,000
Admin Portal (Angular)	600,000
Third-party Integrations	200,000
UI/UX Design	300,000
Testing & Quality Assurance	250,000
Project Management	150,000
Subtotal	**3,200,000**

7.2 Infrastructure & Licensing

Component	Cost (KSH)
Cloud Hosting (6 months)	120,000
SSL Certificates	15,000
App Store Fees	25,000
Development Tools & Licenses	40,000
Subtotal	**200,000**

7.3 Third-Party Services

Service	Setup Cost (KSH)	Monthly Cost (KSH)
M-Pesa Integration	50,000	5,000
Africastalking SMS	10,000	3,000
Google Maps API	0	2,000
Push Notifications	0	1,000
Subtotal	**60,000**	**11,000**

7.4 Total Project Cost

Category	Amount (KSH)
Development	3,200,000
Infrastructure	200,000
Third-party Setup	60,000
Contingency (10%)	346,000
TOTAL PROJECT COST	**3,806,000**

Monthly Operational Costs: KSH 11,000 (Third-party services)

8. Risk Assessment & Mitigation

8.1 Technical Risks

- **Risk:** Third-party API limitations or downtime
- **Mitigation:** Implement fallback mechanisms and error handling
- **Risk:** Security vulnerabilities
- **Mitigation:** Regular security audits and penetration testing

8.2 Business Risks

- **Risk:** Low user adoption
- **Mitigation:** Comprehensive marketing strategy and user incentives
- **Risk:** Painter onboarding challenges
- **Mitigation:** Streamlined registration process and attractive commission structure

9. Success Metrics

9.1 Key Performance Indicators

- User registration rate (target: 1,000 customers in first 3 months)
- Order completion rate (target: 95%)
- Painter utilization rate (target: 80%)
- Customer satisfaction score (target: 4.5/5)
- Monthly recurring revenue growth (target: 15%)

10. Post-Launch Support

10.1 Maintenance & Updates

- Regular bug fixes and performance improvements
- Feature enhancements based on user feedback
- Security updates and patches
- Third-party integration maintenance

10.2 Support Services

- 24/7 technical support
- User training and onboarding
- System monitoring and maintenance
- Regular backup and disaster recovery

11. Conclusion

The HAJU Paints Solutions mobile app platform represents a significant opportunity to digitize and streamline the paint industry in Kenya. With a comprehensive feature set, robust technical architecture, and strategic implementation plan, this project will position HAJU Paints as a market leader in digital paint retail and services.

The total investment of KSH 3,806,000 over 6 months will deliver a world-class platform that enhances customer experience, improves operational efficiency, and drives business growth. The expected return on investment through increased sales, improved customer retention, and operational cost savings makes this project highly viable.

Next Steps:

1. Approval of project proposal and budget
2. Team assembly and project kickoff
3. Detailed requirements gathering
4. Commencement of Phase 1 development

Prepared by: [Your Name]
Date: July 12, 2025
Version: 1.0